LYTCHETT MATRAVERS PARISH COUNCIL
VILLAGE ENVIRONMENT WORKING GROUP
AUGUST 2024

Working Group Objective:

- Development and improvement of village amenities, principally within PC control
- Particular focus on Recreation Ground + Library Green areas + School Car Park/Sports Project.

Working Group Participants:
Ken Morgan, Alf Bush, Andrew Huggins , Karen Korenevsky, Vicky Abbot, Hannah Khanna

Details:- Hannams Gate, Pond, Pav/Store/TT, Boules, Rocket Pk, School C Pk/SpProject. Cemetery

1. Hannams Gate. Design presented to PC July 23. Details worked up for costing.
2. Sports Store – Virtually complete with a few details to complete.
3. Internet Collection Lockers – Inpost - Imminent start date.
4. Sports Pavilion Terrace –2 x wall mounted benches to be fixed.
5. Pavilion Heat Pump – temp guard in place. Fencing contractor quotes awaited..
6. Pavilion –Entrance Porch/widened door + possibly TT tables to follow.
7. Pond – Survey to follow undergrowth clearance then detailed design. See Agenda Item 20.
8. Village Notice Board Replacement – Complete detailed design + Prices being assembled.
9. Finger Post Renovations –See agenda 15.
10. School C Pk/drop off - on hold pending zebra crossing. Possible Pl Appl to provoke discussion.
11. Cemetery –- Bund to be cut back. Planting required in Autumn.
12. Bollards – Fixed + retractable – Adj Pavilion + Adj V Hall - Meeting 12.8.24.
13. V Centre Planting – Information boards re Emphasis on biodiversity? See Agenda Item 20.

Dependencies:
DC Highways. School. Funding/Grants.

Status/Next Steps:

- Notice Board + Hannams Gate + Heat Pump Enclosure - Invite tenders.
- Planting scheme design to VH/High St frontage – See Agenda Item 20.
- Pond – clear vegetation, topo, detail design + tenders.

Financial Forecast: (£000's, excluding VAT)	2024-25	2025-26	2026-27
Expense to date	Boules+Terrace+Sp St 32		
Forecast	Sp Store 13 Ht Pp Gd + Posts 8 Notice Bd 5 Sch C Pk/Dr Off Pl Appl 3 Signs 2 Planting 2	Pav Frontage /TT 8 Pond 30 Finger Posts 5	
Total	65	43	