Lytchett Matravers Parish Council

Summary Report – VILLAGE ENVIRONMENT WORKING GROUP

March 2025

Working Group Objective:

- Development and improvement of village amenities, principally within PC control
- Particular focus on Rec + Library Green areas + School Car Park/Sports Project + Cemetery

Working Group Participants:

Ken Morgan, Alf Bush, Andrew Huggins , Karen Korenevsky, Vicky Abbot,

Background:

1. Hannams Gate. Design presented to PC July 23.
2. Pavilion Heat Pump – temp guard in place. Add posts.
3. Pond –Quotations received for excavation + drainage. See Agenda item 17.1.
4. Village Notice Board Replacement – all components ordered. Assembly to follow. See agenda Item 6.3
5. Finger Post Renovations – Undergrowth clearance next week. Cost update – see Agenda Item ??
6. Pharmacy bench – Instal with GGs.
7. Cemetery –- Bund to be cut back. Planting required .
8. V Centre Planting –Information boards required.
9. Crushed stone paths – Ongoing maintenance Possible thin scrape.

Dependencies:

DC drainage, EA, DC Highways

Status/Next Steps

Pond – Instruct contractor
Notice board, - assemble/install
ASHP Guard, Hannams Gate , Bollards, Biodiversity Signing– Finalise details + invite quotations

Financial Forecast: **(£000's, excluding VAT)**	**2024-25**	**2025-26**	**2026-27**
Expense to date	Pav Terrace 9.656 Pav Storage 21.668 Petanque 8.463 FP -Higher X 1891		
Forecast	Hannams Gate 5 Notice Board 5 Ht PumpGd/Posts.10 FP - Halls Hill 1291 Others ..12	Pond 30 Finger Posts 2 Others 15	
Total	75	47	