Lytchett Matravers Parish Council

Summary Report – VILLAGE ENVIRONMENT WORKING GROUP

September 2025

DUE TO HAVING BEEN PRE-OCCUPIED WITH PRIMARILY NEIGHBOURHOOD PLAN BUSINESS, THERE HAS BEEN NO PROGRESS TO REPORRT SINCE THE JULY 2025 REPORT

Working Group Objective:

- Development and improvement of village amenities, principally within PC control
- Particular focus on Rec + Library Green areas + School Car Park/Sports Project + Cemetery

Working Group Participants:

Ken Morgan, Alf Bush, Andrew Huggins , Karen Korenevsky, Vicky Abbot,

Background:

1. Hannams Gate. Design presented to PC July 23.
2. Pavilion Heat Pump – temp guard in place. Obtain quote for curved fence. Fit temp post?
3. Pond – Works now complete pending permanent signing – temp in place.
4. Village Notice Board Replacement – complete – minor details to sort.
5. Halls Hill Finger Post Renovation – Awaiting new post from DC – still expected imminently.
6. Cemetery –- Bund to be cut back. Planting required .
7. V Centre Planting –Information boards required.
8. Crushed stone paths – Ongoing maintenance Possible thin scrape.

Dependencies:

DC Highways

Status/Next Steps

ASHP Guard, Hannams Gate , Bollards, Biodiversity Signing– Finalise details + invite quotations

Financial Forecast: (£000's, excluding VAT)	**2025-26**	**2026-27**	**2027-28**
Expense to date	Notice Board 4000 Pond 16700		
Forecast	Hannams Gate 5 Ht PumpGd/Posts.10 FP - Halls Hill 1291 Others ..12		
Total	50		