Lytchett Matravers Parish Council

Summary Report – VILLAGE ENVIRONMENT WORKING GROUP

January 2026

Working Group Objective:

- Development and improvement of village amenities, principally within PC control
- Particular focus on Rec + Library Green areas + School Car Park/Sports Project + Cemetery

Working Group Participants:

Ken Morgan, Alf Bush, Andrew Huggins , Karen Korenevsky, Vicky Abbot,

Background:

1. School C Pk/Sports Project – Pre-App feedback requires input of highways consultant's report.
2. Hannams Gate. Design presented to PC July 23.
3. Pond – Complete pending permanent signing. Insurance claim re HV damage ongoing. Additional storm water attenuation with swales to address Rec run-off?
4. Cemetery –- Bund to be cut back. Planting required .
5. V Centre Planting – Information boards required.
6. Crushed stone paths – Section past Rocket Park to Pond Walk to be tarmaced – see Agenda Item 10
7. Tesco frontage – Chasing funding assistance. Highways Consultant req'd to prepare s278.

Dependencies:

DC Highways + Planners + Estates + Funders

Status/Next Steps

Gravel Path resurfacing, Appoint Highways Consultants re projects. Hannams Gate, Biodiversity + Pond Signing

Financial Forecast: **(£000's, excluding VAT)**	**2025-26**	**2026-27**	**2027-28**
Expense to date	Notice Board 4000 Pond 16700 FP - Halls Hill 1291 Sports Pre App 2000		
Forecast		Various 20 Sports Area 13 Tesco frontage 75	
Total	24	108	