Lytchett Matravers Parish Council

Summary Report – VILLAGE ENVIRONMENT WORKING GROUP

November 2025

Working Group Objective:

- Development and improvement of village amenities, principally within PC control
- Particular focus on Rec + Library Green areas + School Car Park/Sports Project + Cemetery

Working Group Participants:

Ken Morgan, Alf Bush, Andrew Huggins , Karen Korenevsky, Vicky Abbot,

Background:

1. School C Pk/Sports Project – Planning/Highways pre-app meeting arranged for 1st Dec.
2. Hannams Gate. Design presented to PC July 23.
3. Pond – Complete pending permanent signing. Levels responded well to recent rain. Planting ongoing.
4. Village Notice Board Replacement – Complete – PC + Community labels ordered.
5. Halls Hill Finger Post Renovation – Still awaiting new post from DC – Chasing.
6. Cemetery –- Bund to be cut back. Planting required .
7. V Centre Planting –Information boards required.
8. Crushed stone paths – Ongoing maintenance – Burn back over-growth or possible thin scrape
9. Tesco frontage

Dependencies:

DC Highways + Planners + Estates

Status/Next Steps

DC Pre App Mtg, Gravel Path treatment, Hannams Gate, Biodiversity + Pond Signing

Financial Forecast: **(£000's, excluding VAT)**	**2025-26**	**2026-27**	**2027-28**
Expense to date	Notice Board 4000 Pond 16700 FP - Halls Hill 1291 Sports Pre App 2000		
Forecast		Various 20 Sports Area 13 Tesco frontage 75	
Total	24	108	