Lytchett Matravers Parish Council

Summary Report – VILLAGE ENVIRONMENT WORKING GROUP

June 2025

Working Group Objective:

- Development and improvement of village amenities, principally within PC control
- Particular focus on Rec + Library Green areas + School Car Park/Sports Project + Cemetery

Working Group Participants:

Ken Morgan, Alf Bush, Andrew Huggins , Karen Korenevsky, Vicky Abbot,

Background:

1. Hannams Gate. Design presented to PC July 23.
2. Pavilion Heat Pump – temp guard in place. Obtain quote for curved fence. Fit temp post?
3. Pond – Temp fencing + signing in place. Planting ongoing. Fencing quotes still chasing
4. Village Notice Board Replacement – Virtually complete – soil+ planting = minor details to sort.
5. Halls Hill Finger Post Renovation – Awaiting new post from DC – still expected imminently.
6. Cemetery –- Bund to be cut back. Planting required .
7. V Centre Planting –Information boards required.
8. Crushed stone paths – Ongoing maintenance Possible thin scrape.

Dependencies:

DC drainage, EA, DC Highways

Status/Next Steps

Pond – Fencing + planting.
ASHP Guard, Hannams Gate , Bollards, Biodiversity Signing– Finalise details + invite quotations

Financial Forecast: **(£000's, excluding VAT)**	**2024-25**	**2025-26**	**2026-27**
Expense to date	Pav Terrace 9.656 Pav Storage 21.668 Petanque 8.463 FP -Higher X 1891		
Forecast	Hannams Gate 5 Notice Board 5 Ht PumpGd/Posts.10 FP - Halls Hill 1291 Others ..12	Pond 30 Finger Posts 2 Others 15	
Total	75	47	